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Abstract  
The SafeTRIP project targets the demonstration of a new satellite communication capable ITS 
system in real-life situations. The integration into a vehicle and testing of all related 
technologies in the field is a challenging task. In this paper, we present the journey that was 
undertaken by the SafeTRIP consortium from conceptual designs to deployment for the 
purposes of field trials and proof-of-concept. The paper begins by describing the steps taken 
to facilitate early software development and reproducible integration results. Next, as many 
components of the system were developed separately, a carefully orchestrated integration had 
to be performed in a lab setting. The last leg of the journey consisted of moving the integrated 
system into multiple vehicles at two test sites, accompanied by system tests and pilots. This 
transition has proven to be one of the most interesting and challenging aspects of the journey. 
We believe that our approach, findings and recommendations would be useful for the design 
of commercial platforms and services that exploit satellite communication and targets the 
mass market. 
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Introduction 
Satellite-based communication systems for use in homes [1] and commercial vehicles have 
been adopted by consumers in many parts of the world. The SafeTRIP system is based on a 
new satellite communication system supporting two-way communication. Using S-Band 
(2GHz) allows the use of small antennas and easy integration into the car combining the 
satellite system with terrestrial communication links. The SafeTRIP platform [2] supports a 
number of services designed to meet the needs of individuals [3] which are related to safety, 
navigation, security, sustainability and infotainment. Among others, these are: emergency call 
with video support (based on pan-European eCall model), stolen vehicle tracking, road alerts, 
collaborative road alerts, driver alertness and info explorer.  
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Background 
The SafeTRIP project aims to develop an open platform and demonstrate its benefits through a 
number of complete end-to-end ready-to-deploy services - improving road safety, mobility and 
environment protection for passenger vehicles. The proposed services are primarily targeted to 
address the needs of individuals travelling by road - i.e. drivers and passengers of cars and 
coaches. The SafeTRIP platform is composed of on-board items aggregated into an On-Board 
Unit (OBU), central items (Hub, Network Control Centre) and distributed items (Service 
Enabling Platform). A smart middleware software running both on-board and centrally, 
provides an abstraction layer to the services, making the SafeTRIP platform capable of 
integrating alternative communication technologies (such as 3G-4G) and of supporting 
development and integration of third party services. The SafeTRIP system (Figure 1) uses both 
satellite communications and alternative ground networks in a fully interoperable and 
integrated approach. This combination has a number of unique features that, together with the 
intrinsic safety and security characteristics of the satellite-based approach, make it the most 
suitable telecommunication technology for transport systems. 
The SafeTRIP project, a project funded within EU-FP/ research program, covers the 
development of a prototype useful for field experiments and demonstration of the key features. 
Special attention was drawn on the overall software architecture and the definition of clear 
interfaces. 
 
Figure 1 – SafeTRIP System Overview 
 
The development phase  
This phase was guided by the architectural design [4] that was formulated based on the 
extensive user requirement capture undertaken at the beginning of the project. While some 
components considered in the architecture were available commercially, the heart of the system 
– the SafeTRIP OBU – had to be developed using an industrial lab PC. In order to facilitate both 
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the development and integration of the applications that would eventually be deployed on the 
OBU, several steps were taken.  
 
Virtual Prototype 
The general approach of the Virtual Prototype (VP) was to get a comprehensive solution that 
enables an immediate software development. Using this VP the development of software could 
be started although not enough On-board Unit (OBU) Demonstrator hardware was available for 
all involved SafeTRIP partners at the beginning. This approach also helped to ensure and 
increase the understanding and interoperability of software developed for the OBU 
Demonstrator by different partners.  
By defining a consistent set of libraries, API versions and toolchain components, the porting 
effort caused by varying development platforms (e.g. from a development PC back to the OBU 
Demonstrator) that frequently arise during the software development, test and preliminary 
integration phase has been minimized or even avoided completely. A further advantage is that 
by providing a set of test-suites via the Virtual Prototype well in advance, the development and 
the debugging of applications and services were considerably improved.  
 
Software Distribution 
Software Distribution in this case means the distribution of software components from the 
developer to the user. In the framework of the SafeTRIP project several partners took the role of 
the developer. The user’s role is mainly associated with the role of the overall system integrator. 
The idea behind the design of the OBU Demonstrator Virtual Prototype was to address the 
needs of these two roles. One of the requirements was that the user should be able to 
automatically (as far as possible) install and upgrade software components – and this without 
the need to know about details of the installation and upgrade procedure. However, the 
developer requires detailed information about the target system and how to install software 
components. In the best case, the information where the software will be installed is sufficient. 
From the user’s perspective a software database and an automated installation of selected 
software should be provided. The OBU Demonstrator base system has its origin in a Debian 
Linux Distribution. In order to meet the predefined requirements, the decision was made to use 
Debian Package Management System for the SafeTRIP software distribution and particularly 
for their final integration. This meant that all software components developed for the OBU 
Demonstrator had to be available as Debian binary packages. Additional, it provides an easy 
way to express the dependencies to other packages that need to be installed for proper 
operation. Summarized, this kind of package distribution benefited significantly by the 
definition of the Virtual Prototype and offers furthermore an easy way to install new software 
versions or to upgrade existing ones. 
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SOAP based APIs 
In the SafeTRIP project, several hardware and software components had to be developed by 
different project partners. In order to support interaction between the different components, 
there was a need to have a formal description of the software interfaces that would allow 
parallel implementation and testing to happen. The SOAP1 protocol and WSDL2 files for the 
formal description of these kinds of interfaces were used. SOAP is commonly used for 
interfacing with web services on the internet. The main advantage of adopting this standard 
protocol was the abundance of tools that facilitated the development and testing of the 
interfaces that were implemented. 
 
Common Logging Mechanism 
The idea of the Common Logging Mechanism (CLM) was to offer the partners a single service 
with an easy-to-use data interface for centralized recording of arbitrary logging information. 
Like the popular Linux syslog service the CLM can accept and process logging messages from 
any application. Unlike the Linux syslog, the data was saved in binary format instead of simple 
text. The applications were differentiated on the basis of an ID tag that accompanied each 
logging message. In addition, the CLM continuously stored the location information (e.g. GPS) 
and the overall system status information so that all recorded data/messages are always 
correlated with position and time information. Given that the disk space available on the OBU 
was limited, the logging data had to be compressed. This was also done by the CLM.  For 
increased usability of the system, the CLM was designed so that it was possible to 
automatically copy the logs from the OBU disk to a memory stick. This would allow logs to be 
collected with ease during the trials subsequently. This had two main advantages – firstly, it 
would allow the unloading of the OBU disk, and secondly, in the event that there was a disk 
failure during the trials, not all data would be lost, if they were downloaded through the 
memory stick on a regular basis. The data on the memory stick was then to be uploaded to a 
centralised server for post-processing. The post-processing output is then used to populate 
multiple databases and making the logged data available for detailed analysis. 
 
The integration phase: from concept to reality 
During this phase, both the hardware components and software modules had to be integrated 
and validated. What made this task even more challenging was the heterogeneous nature of the 
components and modules. For instance, while some parts were automotive compliant, others 
were derived from laboratory equipment (industrial PC, power supply, etc.). In order to ease the 
SafeTRIP platform integration and to prevent multiple issues from arising concurrently, the 
integration has been carried out systematically by using a step-by-step set of tests. Additional 
                                               
1
 http://www.w3.org/TR/soap/ 
2
 http://www.w3.org/TR/wsdl.html 
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features of the architecture were progressively installed and activated to ensure that the system 
behaved properly at each iteration. Thanks to this approach the risk of unexpected integration 
problems occurring was minimized. 
 
The first part of the integration phase was carried out in a laboratory at DLR premises near 
Munich. During this phase, no Radio Frequency (RF) equipment was used and the whole 
SafeTRIP platform (OBU and Hub) was integrated in a laboratory rack (Figure 2). This allowed 
the work to focus solely on the integration of the SafeTRIP applications with the middleware 
[4] and the hardware components of the OBU. It was equally possible to check the correct 
behaviour of the server components of the platform and certain applications simulated in the 
laboratory. Thanks to the good communication among partners during the development phase 
and to the use of a common software components format (Debian binary package), no major 
issues were faced during this part of the integration phase, although automotive and 
non-automotive modules were integrated together.  
The RF-components have been tested also in a controlled environment first, using fading 
channel simulators. Fraunhofer carried out initial tests of the performance of the satellite link 
before integration with the application software. A full test was postponed to the tests after the 
next part of the integration work. 
   
Figure 2: SafeTRIP platform during integration phase in the laboratory 
 
In the second part of the integration phase, the system was tested in an uncontrolled 
environment including the real satellite radio link. The OBU moved from the lab setting into a 
test vehicle (Figure 3) so as to carry out field tests with RF components (antennas, satellite, 
hub) and monitor the behaviour of the applications when used under real conditions. The goal 
of these preliminary field tests was to detect potential problems when moving out of the 
controlled lab-environment well ahead the start of the official field trials. Focusing on the 
applications, the driver HMI mounted (Figure 3 (b)) on the dashboard provided access to the 
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navigation application and all driver related SafeTRIP services (Road Safety Alert, 
Collaborative Road Alert and Stolen Vehicle Tracking). The passenger services (Multimedia, 
Live TV and Info Explorer) could be accessed through a 10 inches Tablet PC which was 
connected to the OBU through WiFi. The Emergency Call Service designed to be used by both 
driver and passengers could be triggered using a 3-button interface. Furthermore a monitoring 
system (available via the Tablet PC) has been implemented so as to ensure the driver of the 
correct functioning of the OBU. 
The most challenging part of this integration phase was to correctly tune all the different 
parameters that impact the data transmission and reception over the satellite link. As the 
antenna, the hardware and the software came from different partners, some difficulties were 
encountered during the first field tests to retrieve the emitted data from the vehicle at the server 
side. After some deep and thorough investigations of the transmission settings facilitated by the 
use of the CLM, parameters could be better tuned so to obtain a stable satellite communication 
link for the field trials. 
 
               (a) 
 
 
  (b)                                            (c)                                               
Figure 3: DLR Test vehicle (a), the driver HMI (b) and the rack containing the OBU (c) 
 
Intensive tests were then carried out with the test vehicle around DLR premises to monitor the 
behaviour of applications when subjected to fluctuation in satellite coverage and reception – 
typically found under real world conditions. Figure 4 (a) shows the trail displayed on the server 
side of the fleet management applications – illustrating the route used by the DLR test van 
during a typical test session. During this session, a Collaborative Road Alert was emitted by the 
DLR test van to simulate an accident and was correctly received on the server side (Figure 4 
(b)). Furthermore the Road Safety Alert application was equally tested – and successfully 
displays an alert on the driver HMI (Figure 4(c)). 
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(a) 
 
(b) 
 
(c) 
Figure 4: Test Vehicle Tracking (a), Collaborative Road Alert (b) and Road Safety Alert 
(c) 
Finally Figure 5 illustrates the different infotainment services available for the passengers. The 
latter can access the services using a Tablet PC connected to the OBU through Wi-Fi. The 
applications that are available include Live TV, weather forecast and Info Explorer [2] which 
displays the main POIs around the vehicle’s position. All these services were rigorously tested 
during the integration phase. 
 
 
Figure 5: Infotainment applications available on the Tablet PC 
 
From Lab to Field Trial  
Having successfully tested the SafeTRIP system in lab and in the DLR van, the next challenge 
was to test and validate the system on regular trial vehicles. 4 vehicles were equipped with a 
complete and identical configuration, 2 cars for use on the French motorways and 2 vans for 
Spanish motorways. In spite of the fact that key measures were taken during the development 
phase to ease integration, and the tests during the integration phase were encouraging, the 
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transition to regular vehicle opened up a number of previously unidentified and unresolved 
issues with both the system and the applications. In particular, the system behaved differently in 
different vehicles. This is not atypical of large and complex integrated systems.  
 
A particular challenge that had to be met was the geographical dispersion of technical partners 
and test sites across Europe. The preliminary tests were carried out at trial sites in Paris and 
Barcelona. During the tests, the tester was able to reach technical partners in France, Germany, 
Spain and Italy for assistance by phone, and thanks to the remote connection facilities on the 
OBU, support could be provided remotely by connecting to the OBUs through cellular network. 
The logging mechanisms and the modular approach used in the design of various software 
components – supported systematic identification of issues and instant resolution in some 
cases. However, some issues were more complex and had to be deferred for extensive analysis. 
A reference system put together during the integration phase proved to be very useful in 
investigating complex issues and resolving them. Once resolved, software patches were 
disseminated through the software repository to synchronise all systems.  
 
In spite of necessary steps taken during all previous phases to ensure the smooth transition to 
the trials, the preliminary tests carried out during the pre-trial phase revealed that there was a 
much bigger gap than anticipated between the operation of the integrated demonstrator 
(prototype) in a lab or tests and its behaviour in the wild. 
 
For instance, while the antenna was designed for perfect integration and safe installation by 
taking a shark antenna form-factor to replace the typical FM radio/GPS/GSM antenna, its 
operation in real world conditions were sub-optimal and generated results that were different 
from the tests carried our during the integration phase. As it turned out, the antenna worked well 
for satellite signal reception, but not for transmission; therefore, an additional antenna had to be 
installed to handle the transmission. 
 
Perhaps more importantly from the trial perspective, were the issues related to practical aspects 
of allowing real end users interact with the system and the applications. The first hurdle was the 
size of the system itself. The use of an industrial PC has been necessary in the context of the 
SafeTRIP project as the focus had been on flexible hardware configuration rather than 
miniaturisation. While perfectly understandable from a technical perspective, this is likely to 
hinder user acceptance of the system. Furthermore, the system required the provision of an 
additional battery to avoid draining the vehicle’s battery – contributing to the inflated size of the 
system and filling almost the entire trunk of one of the trial vehicles (Figure 6).  
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Figure 6: The OBU and power supply in the vehicle’s trunk 
 
Another issue was related to the type of service provided by telecom operators across Europe. A 
UMTS connection was included in the SafeTRIP platform to act as an alternative 
communication link to the satellite link. In areas with UMTS coverage the capacity can be 
increased or additional redundancy is provided by the terrestrial link complementary to the 
satellite link. Using UMTS added additional challenges, as it happened, the service provided by 
the different telecom operators is not fully homogenous in the European context; for example, 
the VOIP (Voice over IP) for emergency call is not supported by all European operators.  
 
In the integration phase, the focus of the tests had been on the correct operation of the system 
and application, with preliminary tests conducted without real end-users. A challenge for the 
pre-trial preparation phase was to give due consideration for the usage of the equipment and 
application in the wild. Regular users were unlikely to treat the system with the same care as 
testers and developers, typically using the applications and features in a random fashion. For 
instance, a specific powering procedure was required to start the system. This procedure, if not 
followed, would lead to unexpected behaviour. Thus, training material had to be prepared for 
end-users – both for using the system and the applications.  
 
Conclusion  
In large and complex projects such as SafeTRIP, an integrated and easy-to-use Package 
Management System is a good technique for a fast and efficient software distribution and 
installation process – at all stages of the project from development through to trial phase where 
the uniform dissemination of fixes is desirable to maintain consistency between multiple 
instances of the system on OBUs. It is also clear that such a software distribution system will 
not cover all issued coming up during the hardware integration. An additional field integration 
phase would be beneficial in large integration projects that aim to undertake trials with real 
users. This would allow sufficient time and effort to be spent on fine tuning the system. 
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A reference system is essential for debugging activities throughout the development, 
integration and trial phases. This reference system has proven to be very useful for SafeTRIP as 
it has enabled detailed tests and analysis to be conducted using appropriate tools to reproduce 
certain system behaviours on the field and to troubleshoot reported issues. On the field, it is 
very difficult – if not impossible to conduct such detailed troubleshooting without the adequate 
tools. This reference system will be maintained throughout the SafeTRIP trial. It is also 
recommended to have an adequate number of spare systems and units. During the pre-trial tests, 
as expected, some systems have suffered from hardware malfunctions, and thanks to the 
foresight of the consortium, prompt substitution could be provided in order to pursue further 
testing.  
 
Unlike many R&D projects, which conclude with orchestrated tests, SafeTRIP aims to deploy 
and test the system with real end-users – a feat seldom performed within projects of such 
complexity. The consortium was aware on the challenge of such tests, nevertheless we 
underestimated the effort necessary to bring a system from the laboratory to “end-users”. While 
initial test results do show a number of issues that need to be addressed, the road to trial is 
already paved and the upcoming trials will provide interesting results as well as lessons for 
future large integrated ITS projects dealing with complex technologies. 
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